SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1111 AM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 203 Const Calendar Day: 420 Date: 02-Nov-2010 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 06:30am  05:00 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 22-Jan-14 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 50 - 60
Precipitation Condition Clear

Working Day If no, explain:

Diary' Dispute
General Comments

OFFICE WORK: .

+0800 hrs Staff Meeting
*Review Plans and Submittals
*Update Progress sheets

FIELD WORK:

*Prepare for the lifting of Lift 9E tomorrow

*Weld up the access holes and Lifting Lug holes in the Top Deck of Lifts 4E and 2E
*Welding of the 485 stiffeners on the underside of the Top Deck at 5E/6E, North and South
DISCUSSIONS:

Paul Jefferson called from China to check on the status of field splice measurement taking . It has not
been agreed that we are to take measurements across the entire splice yet. In fact, it was agreed that
there was not to be any “double inspection” of the splices.
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